SE390 Mini Project 1 Kanban Board (UWStage)

Creation Date	Task	Status	Assignee	Relevant Commit (number) and Notes
Sept 24, 2022	Find open source react template to build frontend (9.24)	Launched ▾	Peter	Completed (Sept 26 meeting)
Sept 24, 2022	Research on best server framework to build API (9.24)	Launched ▾	Alex	Completed (Sept 26 meeting)
Sept 24, 2022	Setup Nest.js project template (9.24)	Launched ▾	Peter	efe7c2a018f4bda235e517ea78a4fddf977d6778
Sept 24, 2022	Integrate ORM technology into API (9.24)	Launched ▾	Peter	efe7c2a018f4bda235e517ea78a4fddf977d6778
Sept 24, 2022	Design database schema (9.24)	Launched ▾	Ray	Completed (Sept 26 meeting)
Sept 24, 2022	Generate dummy data (9.24)	Launched ▾	Ray	Completed (Oct 4 meeting)
Sept 26, 2022	Create RESTful API endpoint for companies (9.26)	Launched ▾	Alex	787996679cf44e0760b10fe240b2f1244393e48d
Sept 26, 2022	Create RESTful API endpoint for users (9.26)	Launched ▾	Alex	b664e522575f685ddb3fc72a12f5d5af88de532b
Sept 26, 2022	Create RESTful API endpoint for posts (9.26)	Launched ▾	Peter	59d4011c30022a915fe2c3568f4fc54092a07b86
Sept 26, 2022	Create RESTful API endpoint for employments (9.26)	Launched ▾	Peter	59d4011c30022a915fe2c3568f4fc54092a07b86

Creation Date	Task	Status	Assignee	Relevant Commit (number) and Notes
Sept 26, 2022	Create RESTful API endpoint for jobs (9.26)	Launched	Ray	389c305b3589b851368e8141a3cc770e7cd1ae72
Sept 27, 2022	Implement authentication in API for the application (9.27)	Launched	Alex	e5ae106454b5be1b46c672bd1e9f1a6a1f6318d0
Sept 28, 2022	Implement frontend login page for app (9.28)	Launched	Peter	e2da44e85d30a2e0d90d138e4f5344bf412bf2e6
Sept 28, 2022	Implement frontend landing page for app (9.28)	Launched	Ray	5e79f626dbe0cdbbc871c5c2656a540f3d22785c
Sept 28, 2022	Implement frontend search page for app (9.28)	Launched	Ray	5e79f626dbe0cdbbc871c5c2656a540f3d22785c
Sept 28, 2022	Implement frontend post page for app (9.28)	In progress	Alex	
Sept 30, 2022	Implement comment for post page (9.30)	In progress	Peter	
Sept 30, 2022	Implement chat app (9.30)	Not started	Alex	
Sept 30, 2022	Create user profile frontend page (9.30)	Not started	Peter	
October 2, 2022	Implement user post creation page for application (10.2)	Not started	Ray	
October 5, 2022	Refactor database schema to enable PostgreSQL migration (10.5)	In progress	Ray	

Not Started	In Progress	Launched
Implement chat app (9.30)	Implement frontend post page for app (9.28)	Find open source react template to build frontend (9.24)
Create user profile frontend page (9.30)	Implement comment for post page (9.30)	Research on best server framework to build API (9.24)
Implement user post creation page for application (10.2)	Refactor database schema to enable PostgreSQL migration (10.5)	Setup Nest.js project template (9.24)
		Integrate ORM technology into API (9.24)
		Design database schema (9.24)
		Generate dummy data (9.24)
		Create RESTful API endpoint for companies (9.26)
		Create RESTful API endpoint for users (9.26)
		Create RESTful API endpoint for posts (9.26)
		Create RESTful API endpoint for employments (9.26)
		Create RESTful API endpoint for jobs (9.26)
		Implement authentication in API for the application (9.27)

		Implement frontend login page for app (9.28)
		Implement frontend landing page for app (9.28)
		Implement frontend search page for app (9.28)